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Junc%on	  City	  TSP	  Update:	  How	  will	  the	  CAC	  be	  engaged?

Work	  Tasks

Deliverables

Mee%ngs	  and
Open	  Houses

Project	  
Ini8a8on

TM	  #1:	  Background	  
Document	  Review

Public	  Outreach	  
Strategy

Goals	  &	  Policies	  
Review

Future	  Traffic	  
Forecas8ng

Exis8ng	  Condi8ons	  and	  Future	  Needs

Develop	  and	  Evaluate	  Alterna8ves

DraW	  TSP	  and	  
Implemen8ng	  Ordinances

TSP	  Adop8on

Ch.	  3:	  Exis8ng	  
Condi8ons

Ch.	  4:	  Future	  
Needs

TM	  #4:	  Alley	  
Circula8on	  Plan

Alley	  Access	  Management	  
SubcommiYee

TM	  #5:	  Transporta8on	  
Solu8ons

TM	  #6:	  Implementa8on-‐
Ac8on	  Strategy

DraW	  Implemen8ng	  Ordinance	  
and	  Code	  Changes

DraW	  TSP

Adopted	  TSP

Adopted	  Implemen8ng	  
Ordinances

Month	  15

TAC	  Mtg	  #1

CAC	  Mtg	  #2

CAC	  Mtg	  #1	  (8/4)

Public	  Open	  
House	  #1

TAC	  Mtg	  #2

CAC	  Mtg	  #3

Public	  Open	  
House	  #2

TAC	  Mtg	  #3

CAC	  Mtg	  #4

City	  PC/CC	  
Work	  Session

Begin	  City	  and	  County	  
Adop8on	  Hearings

TM	  #2	  &	  TM	  #3:	  Traffic	  
Forecas8ng	  Modeling

Legend: CAC	  -‐	  Ci8zen	  Advisory	  CommiYee
CC	  -‐	  City	  Council
PC	  -‐	  Planning	  Commission

TAC	  -‐	  Technical	  Advisory	  CommiYee
TM	  -‐	  Technical	  Memorandum
TSP	  -‐	  Transporta8on	  System	  Plan

CAC Mtg #1
• Project introduction
• CAC roles and 
responsibilities
• Begin discussion of TSP 
goals and objectives

CAC Mtg #3
• Discuss findings of 
solutions testing

CAC Mtg #2
• Discuss existing and future transportation needs/deficiencies
• Discuss preliminary solutions
• Finish TSP goals and objectives

Here's where we are today!

CAC Mtg #4
• Review Draft TSP


